



DIGITAL STEPS FOR THE SOCIETAL AND POLITICAL INTEGRATION OF MOBILE EU YOUTH

Kick-off Meeting Report & Progress Reports

Project Number: 101090099

www.adapt-youth.eu



European Center for Research and
Regional Development



Co-funded by
the European Union

TABLE OF CONTENTS

• AGENDA	03
• GENERAL OVERVIEW OF THE KICK-OFF MEETING	05
• GENERAL FEEDBACK REPORT	06
• OUTCOMES	10
• FEEDBACK BASED ON THE EVALUATION QUESTIONNAIRES	11
• IMPACT ASSESSMENT	13
• CONCLUSION	14
• CLARITY AND UNDERSTANDING	15
• USER EXPERIENCE REPORT	17
• FIRST PROGRESS REPORT	19
• PURPOSE OF THIS REPORT	19
• PROGRESS IN THE INITIAL PHASE	20
• DELIVERABLE 1.5: QUALITY ASSURANCE PLAN	21
• DELIVERABLE 1.6: RISK ASSESSMENT PLAN	22
• DELIVERABLE 2.1: ONLINE DIGITAL PLATFORM DEVELOPMENT	23
• DELIVERABLE 5.1: DISSEMINATION & COMMUNICATION PLAN	24
• DELIVERABLE 5.2: CONTACTS DATABASE	25
• DELIVERABLE 5.3: PROJECT WEBSITE	26
• DELIVERABLE 1.6: RISK ASSESSMENT PLAN	27
• SUMMARY	28
• UPCOMING ACTIVITIES	29

• SECOND PROGRESS REPORT	30
• PURPOSE OF THIS REPORT	30
• PROGRESS IN THE SECOND PHASE	31
• DELIVERABLE 2.3: REPORT ON SURVEY FINDINGS	33
• DELIVERABLE 2.4: QUANTITATIVE AND QUALITATIVE ANALYSIS	34
• DELIVERABLE 4.1: INTERIM EVALUATION REPORT	35
• DELIVERABLES 5.4 AND 5.5: PRINTED AND ELECTRONIC DISSEMINATION MATERIALS	36
• SUMMARY OF THE SECOND PROGRESS REPORT	37
• UPCOMING ACTIVITIES	38
• THIRD PROGRESS REPORT	39
• PURPOSE OF THIS REPORT	39
• PROGRESS DURING THE FINAL PHASE	40
• DELIVERABLE 1.7: FINAL CONFERENCE AGENDA + MINUTES	42
• DELIVERABLE 2.5: STUDY VISIT REPORT	43
• DELIVERABLE 2.6: YOUTH EXCHANGE REPORT	44
• DELIVERABLE 3.1: 1ST FESTIVAL REPORT	45
• DELIVERABLE 3.2: TRAINING MATERIAL PRODUCTION FOR YOUTH MOBILITY IN LATVIA	46
• DELIVERABLE 3.3: YOUTH MOBILITY VIDEO MAKING	47
• DELIVERABLE 3.4: 2ND FESTIVAL REPORT	48
• DELIVERABLE 4.2: FINAL EVALUATION REPORT	49
• SUMMARY	50

AGENDA

Time Slots

Day 1 – Session

10:00 – 10:30

All partners

10:30 – 11:00

Introduction of the ADAPT partners

- CYA (COO)
- ECRRED
- ASEL
- EQUALINE
- uDevelop

11:00 – 12:00

Overview of the project/ Management

- CYA

12:00 – 12:30

Coffee Break

12:30 – 13:00

Work Package 2: Identification and raising awareness of mobile EU youth participation in local social and democratic life

13:00 – 13:30

Work Package 3: Activation of mobile EU youth in local social and democratic life

13:30 – 14:00

Work Package 4: Evaluation

14:00

Lunch

AGENDA

Time Slots

Day 2 – Session

10:00 – 10:30

Team-building Coffee

10:30 – 11:00

Communication & Dissemination / Evaluation

- Desired outcome
- Quality standards
- Task and task distribution



Timeline and deadlines for milestones

11:00 – 11:30

Sustainability and Exploitation

11:30 – 12:00

Coffee Break

12:00 – 13:00

Financial Management

- Timeline of the project
- Reporting
- Deadlines

Review stages

13:00 – 13:30

Evaluation of the Meeting and Preliminary Evaluation of the Project

13:00

Lunch



GENERAL OVERVIEW OF THE KICK-OFF MEETING

The kick-off meeting for the ADAPT project exemplifies a meticulously planned and executed initiative aimed at establishing a strong foundation for collaborative endeavors among participating partners. Held in Liechtenstein, the choice of venue underscores a deliberate effort to foster a welcoming and conducive environment for constructive dialogue and exchange. This strategic decision not only reflects a commitment to hospitality but also symbolizes the international scope and significance of the project.

The introductory phase of the meeting sets a tone of inclusivity and mutual respect as each partner organization is afforded the opportunity to articulate their expertise, resources, and expectations. This segment transcends mere formality, facilitating a deeper understanding of the diverse capabilities, values, and aspirations of each participating entity. By fostering an atmosphere of transparency and shared purpose, the introduction session lays the groundwork for collaborative synergy and effective communication throughout the project's lifecycle.

Central to the agenda is the comprehensive overview presented by CYA, elucidating the project's overarching goals, scope, and organizational structure. This session serves not only to clarify roles and responsibilities but also to instill a sense of clarity and direction among all stakeholders. By aligning participants around a common vision, the overview session catalyzes strategic alignment and collective commitment, essential for navigating the complexities inherent in large-scale collaborative initiatives.

The delineation of work packages into discrete segments underscores the multifaceted nature of the project, encompassing a spectrum of tasks and objectives essential to its success. Each work package presentation offers invaluable insights into specific facets of the project, from youth participation identification to comprehensive evaluation strategies.

This structured approach ensures that partners are equipped with a nuanced understanding of their respective roles and contributions, fostering a culture of accountability and shared ownership.

Transitioning into the second day, the meeting pivots towards strategic discussions and planning sessions designed to optimize the project's impact and sustainability. Team-building activities and informal networking opportunities are strategically interspersed throughout, affording participants the chance to cultivate personal connections and strengthen collaborative bonds. Emphasizing key areas such as communication, dissemination, financial management, and evaluation, the meeting underscores the importance of meticulous planning and coordinated action in achieving desired outcomes.

In summary, the kick-off meeting for the ADAPT project epitomizes professionalism and strategic foresight in its approach to collaborative partnership. By harnessing the collective expertise and resources of diverse stakeholders, the meeting heralds the dawn of a transformative journey characterized by innovation, resilience, and shared purpose. As partners embark on this collective endeavor, they do so with a steadfast commitment to realizing meaningful impact and effecting positive change in the lives of mobile EU youth and communities across Europe.

GENERAL FEEDBACK REPORT

The kick-off meeting was attended by 2 representatives from each consortium partner, including the Lead Partner, organizations focusing on youth development, and institutions with expertise in dissemination and evaluation. This diverse representation ensured that every partner could contribute to discussions, provide insights, and align their efforts toward the shared goals of the ADAPT project.

The agenda for the kick-off meeting was structured to address key components of the project's implementation, ensuring clarity and alignment among all partners. A comprehensive overview of the ADAPT project's overarching goals was presented, emphasizing its commitment to enhancing support for mobile EU youth. This session provided a shared understanding of the project's vision and set the stage for collaborative efforts moving forward.

Financial management was another critical topic discussed during the meeting. Detailed guidance was provided on budget allocation, expense tracking, and financial reporting, ensuring all partners understood the procedures required for compliance and accountability. This session aimed to establish transparent financial practices to support effective project implementation.

Also, the consortium reviewed the work packages, with each segment highlighting specific tasks, timelines, and deliverables. This structured approach enabled partners to identify their contributions within the broader project framework, fostering a clear understanding of responsibilities and expectations.

Strategies for communication and dissemination were also addressed, focusing on stakeholder engagement and the effective sharing of project outcomes. The discussion leveraged the unique strengths of each partner to maximize the project's reach and impact. Finally, the evaluation framework was reviewed, and an approach for measuring progress and outcomes throughout the project's duration was agreed upon. These discussions ensured that all partners were aligned on metrics for success and strategies for achieving them.

The consortium agreed to maintain structured reporting practices to ensure smooth project implementation. Progress reports will be developed every six months, documenting the achievements, challenges, and forward plans for each reporting period. The Lead Partner will coordinate contributions from all partners to produce comprehensive and cohesive reports.

Immediate priorities following the kick-off meeting include refining work package plans, initiating project activities, and implementing the agreed communication strategies. These actions designed to ensure the project progresses effectively and delivers meaningful impact.

Day 1 Evaluation

Day 1 of the kick-off meeting for the ADAPT project was executed with precision and effectiveness, setting a solid foundation for collaborative efforts among all partners. The agenda was meticulously organized, featuring clear time slots and topics for discussion, which ensured that the meeting progressed smoothly. During the welcome session and introduction of partners, active participation was observed, indicating genuine interest and engagement from all involved parties. Presenters delivered the overview of the project and management structure with clarity, effectively communicating key information regarding goals, scope, and work packages.

The breakdown of work packages facilitated a comprehensive understanding of the project's components and objectives among participants, fostering alignment and shared understanding. Each work package was presented in detail, highlighting specific responsibilities, deliverables, and timelines, which allowed partners to grasp the broader framework of their roles within the consortium. This segment not only clarified operational plans but also established a sense of shared accountability and purpose across all participating organizations.

In addition to project-specific discussions, Day 1 included an opportunity for informal networking during breaks and after the sessions. This unstructured interaction provided a valuable chance for partners to build rapport and strengthen interpersonal connections, which are essential for maintaining a productive and cohesive consortium. These moments of engagement contributed to a positive and collaborative atmosphere that will support the project's long-term success.

While the content delivered during Day 1 was informative and well-structured, there were opportunities to enhance interactivity and engagement further. Incorporating interactive elements into the sessions could encourage more active participation and foster deeper discussions among partners. Additionally, ensuring equitable opportunities for all partners to contribute and share insights would strengthen the collaborative spirit of future meetings. Despite these considerations, Day 1 successfully established a positive atmosphere conducive to constructive dialogue and collaboration, laying the groundwork for productive discussions on Day 2.

Day 2 Evaluation

Day 2 of the kick-off meeting continued the momentum established on the first day, focusing on strategic discussions and planning sessions critical to the project's success. The agenda was thoughtfully structured to balance in-depth exploration of key strategic areas with opportunities for open dialogue and collaborative problem-solving. Sessions dedicated to communication and dissemination strategies emphasized the importance of clear, consistent messaging and the effective sharing of project outcomes with stakeholders. Participants shared valuable insights on tailoring dissemination efforts to engage specific target audiences, ensuring maximum reach and impact. Similarly, the session on financial management provided an opportunity to refine budgetary processes, address partner questions, and confirm a shared understanding of reporting protocols and expectations.

A notable highlight of Day 2 was the emphasis on sustainability and long-term impact during strategic planning discussions. Participants explored innovative approaches to ensuring the project's benefits extend well beyond its duration, such as establishing robust frameworks for knowledge transfer, fostering stakeholder engagement, and creating replicable models of success. These discussions reflected a forward-thinking ethos among the consortium, underscoring their collective commitment to achieving meaningful and enduring outcomes. Additionally, the evaluation framework was revisited, with partners collaboratively fine-tuning metrics to measure progress and assess the project's overall impact effectively.

Informal networking and team-building activities were seamlessly interwoven throughout the agenda, fostering camaraderie and enhancing interpersonal relationships among partners. These sessions created a positive and collaborative atmosphere, essential for maintaining cohesion and trust within the consortium. Partners reported feeling more connected and aligned, which will be critical for addressing challenges and leveraging collective strengths as the project progresses.

The session dedicated to evaluating the meeting itself provided a structured opportunity for participants to reflect on the effectiveness of both days and identify areas for improvement. Feedback emphasized the value of maintaining the participatory approach demonstrated during the meeting while also suggesting the inclusion of more interactive and hands-on sessions to encourage deeper engagement. This feedback will play a vital role in refining future project activities and ensuring alignment with stakeholder expectations.

With active participation, strategic discussions, and a focus on building relationships, the meeting set a positive tone for future collaboration and success. Ongoing communication, coordination, and incorporation of feedback will be key to maintaining momentum and achieving the project's objectives effectively.

OUTCOMES

The kick-off meeting resulted in several concrete outcomes that established a strong foundation for the successful implementation of the ADAPT project. One of the most significant achievements was the clear definition of roles and responsibilities among all participating partners. Through detailed discussions and mutual agreement, each organization gained a precise understanding of its specific contributions to the project, including their expected deliverables and timelines. This clarity not only fosters accountability but also ensures that efforts across the consortium are coordinated and aligned with the project's overarching goals. Such role definition is vital for preventing overlaps and gaps in implementation, ultimately contributing to the project's smooth progress.

Another critical outcome was the agreement on a comprehensive timeline for project deliverables. The consortium established a structured plan that includes the submission of six-monthly progress reports. These reports will serve as pivotal checkpoints, documenting milestones achieved, challenges encountered, and the strategies adopted to address them. By adhering to this timeline, partners can ensure that the project remains on track and that any potential issues are identified and addressed proactively. The timeline also build up a culture of regular reporting and continuous improvement, which is essential for the project's success.

In addition to these technical frameworks, the consortium established a robust communication strategy aimed at enhancing transparency and collaboration. A shared communication platform was selected to serve as a central hub for document sharing, updates, and real-time discussions. Regularly scheduled consortium meetings were also agreed upon to facilitate ongoing dialogue and decision-making. These measures not only streamline communication but also build trust and cohesion among partners, creating an environment where challenges can be addressed collaboratively, and innovative solutions can emerge.

Lastly, the meeting identified several immediate priorities that will transition the project from the planning phase to active implementation.

These priorities include finalizing detailed work package plans to clarify the specific activities and outputs required for each segment of the project. Partners also committed to initiating communication strategies to raise awareness about the project among stakeholders and target audiences.

FEEDBACK BASED ON THE EVALUATION QUESTIONNAIRES

Based on the thorough evaluation questionnaires collected from participants following the kick-off meeting for the ADAPT project, an array of insightful feedback emerged, offering multifaceted perspectives on both the achievements and areas ripe for enhancement across both Day 1 and Day 2.

During Day 1, participants resonated deeply with the meticulous organization and structure of the agenda, acknowledging its pivotal role in orchestrating a cohesive and purpose-driven event. The welcome session and partner introductions were hailed as pivotal components, setting a tone of warmth, collaboration, and shared purpose from the outset. Participants valued these initial interactions as opportunities to forge meaningful connections, understand each other's expertise, and foster a sense of collective ownership over the project's objectives.

Moreover, the content delivery during presentations was commended for its clarity, depth, and alignment with the overarching goals of the project. Presenters effectively navigated complex topics, ensuring that participants were equipped with a comprehensive understanding of the project's scope, objectives, and intricacies. However, there was a discernible appetite among respondents for increased interactivity and engagement throughout the sessions.

Suggestions were made to incorporate more dynamic formats, such as breakout discussions, group activities, or Q&A sessions, to catalyze deeper dialogue and foster a more inclusive exchange of ideas.

As the meeting transitioned into Day 2, participants found themselves immersed in strategic discussions and planning sessions that encapsulated the essence of collaboration and collective problem-solving.

These deliberations, spanning critical domains such as communication strategies, dissemination plans, financial management, and evaluation frameworks, were lauded for their depth, relevance, and alignment with the project's overarching vision. Participants actively engaged in brainstorming sessions, offering diverse perspectives, innovative solutions, and actionable insights aimed at optimizing the project's impact and sustainability.

The inclusion of team-building activities and informal networking sessions emerged as highlights, fostering a sense of camaraderie, trust, and solidarity among partners.

These moments of connection transcended the professional realm, nurturing authentic relationships and laying the groundwork for enduring collaborations. Furthermore, the meticulous planning and execution of Day 2's agenda were met with appreciation, as participants acknowledged the seamless balance between substantive discussions and practical considerations.

The dedicated session for evaluating the meeting and providing preliminary feedback on the project's progress was embraced as a valuable opportunity for reflection, introspection, and continuous improvement. Participants leveraged this platform to share candid reflections, identify areas of strength, and chart a collective path forward towards realizing the project's aspirations.

While the kick-off meeting for the ADAPT project resonated profoundly with participants, it also illuminated avenues for refinement and growth. By embracing a culture of openness, adaptability, and continuous improvement, the project team stands poised to navigate the complexities of collaboration, innovation, and impact with resilience, tenacity, and unwavering resolve.

Through collective ingenuity, shared vision, and unwavering commitment, the ADAPT project embarks on a transformative journey, driven by the conviction that together, we can affect profound and lasting change within communities and beyond.

IMPACT ASSESSMENT

Impact assessment is a multifaceted process that serves as the bedrock for understanding the nuanced effects of a project, program, or policy on various stakeholders and the wider community. At its core, impact assessment offers a structured framework for systematic analysis and evaluation, meticulously scrutinizing both the intended and unintended consequences of interventions to illuminate their effectiveness, efficiency, relevance, and sustainability.

A fundamental pillar of impact assessment lies in delineating the intended outcomes and objectives that underpin the project's mission. This foundational step necessitates the establishment of clear, measurable indicators aligned with the overarching goals, ensuring a coherent trajectory towards tangible and meaningful results. By articulating these objectives, stakeholders can effectively gauge progress, discern achievements, and identify areas warranting recalibration or enhancement.

Subsequently, impact assessment embarks on a journey of data collection and analysis, weaving together quantitative metrics and qualitative insights to paint a comprehensive portrait of the project's impact landscape. From changes in key performance indicators to nuanced stakeholder perceptions gleaned through interviews, surveys, and contextual case studies, this amalgamation of data sources offers a rich tapestry of perspectives, unraveling the multifaceted dimensions of project outcomes.

Beyond the realm of direct effects, impact assessment casts its net wider, delving into the ripple effects reverberating across social, economic, environmental, and cultural realms. This holistic lens unravels the complex interplay of factors, unearthing both triumphs and tribulations embedded within the project's footprint. For instance, while a project may celebrate strides towards its primary objectives, it may also inadvertently sow seeds of inequity or environmental degradation, underscoring the imperative for a nuanced understanding of trade-offs and unintended consequences.

Crucially, impact assessment serves as a beacon of insight, illuminating the intricate web of factors shaping project outcomes. From contextual nuances and stakeholder dynamics to implementation strategies and external influences, this diagnostic lens offers a roadmap for deciphering the levers of change and catalyzing iterative adaptation and refinement.

Moreover, impact assessment transcends the realm of mere evaluation, emerging as a cornerstone of accountability, transparency, and knowledge sharing. By distilling evidence-based findings into accessible narratives, stakeholders can foster a culture of informed decision-making, engendering trust, and fostering stakeholder engagement along the journey towards sustainable development.

Impact assessment emerges as an indispensable compass guiding the trajectory of projects, programs, and policies towards greater efficacy, equity, and resilience. As an iterative process woven seamlessly into the project lifecycle, impact assessment empowers stakeholders to navigate the complexities of a dynamic world, harnessing insights gleaned from successes and setbacks alike to steer towards a brighter, more inclusive future.

CONCLUSION

the process of impact assessment encapsulates a multifaceted approach to understanding the intricate dynamics of projects, programs, and policies within their respective contexts. It serves as a cornerstone for informed decision-making, strategic planning, and continuous improvement across diverse sectors and initiatives.

At its core, impact assessment begins with the articulation of clear objectives and indicators, providing a roadmap for measuring progress and success. This initial step is pivotal, as it establishes the foundation upon which the entire assessment process is built. By defining specific goals and outcomes, stakeholders can effectively track the project's trajectory and evaluate its effectiveness in achieving intended results.

As impact assessment progresses, stakeholders delve into the nuanced complexities of project implementation, exploring a myriad of dimensions ranging from social and economic to environmental and cultural factors. Through rigorous data collection and analysis, impact assessment uncovers both the tangible and intangible effects of interventions, shedding light on the ripple effects that permeate through communities and ecosystems.

Furthermore, impact assessment serves as a catalyst for learning and adaptation, enabling stakeholders to glean insights from successes and failures alike.

By systematically evaluating project outcomes and identifying areas for improvement, stakeholders can refine strategies, reallocate resources, and pivot approaches to better align with evolving needs and priorities.

Moreover, impact assessment plays a pivotal role in fostering accountability, transparency, and trust among stakeholders and the broader community. By providing evidence-based insights and transparent reporting, impact assessment instills confidence in decision-making processes, enhances stakeholder engagement, and promotes a culture of openness and collaboration.

Importantly, impact assessment is not a static endeavor but rather an iterative process that evolves over time. As projects unfold and contexts shift, impact assessment must adapt to new realities, emerging challenges, and unforeseen opportunities. This iterative approach allows stakeholders to navigate complexities with agility and resilience, ensuring that interventions remain relevant, responsive, and impactful in dynamic environments.

In essence, impact assessment embodies a commitment to excellence, integrity, and accountability in the pursuit of positive social change and sustainable development. By embracing the principles of rigor, inclusivity, and continuous learning, stakeholders can harness the transformative power of impact assessment to create a more equitable, resilient, and thriving world for generations to come.

CLARITY AND UNDERSTANDING

Clarity and understanding are foundational elements of effective communication and decision-making within any context, including impact assessment.

In the realm of impact assessment, clarity refers to the coherence, precision, and transparency of information conveyed, while understanding pertains to the comprehension, interpretation, and assimilation of that information by stakeholders and decision-makers. To achieve clarity in impact assessment, it is essential to articulate objectives, methodologies, and findings in a clear, concise, and accessible manner.

This involves using plain language, avoiding jargon, and providing sufficient context to facilitate comprehension among diverse audiences. Clear communication ensures that stakeholders can grasp the purpose, process, and implications of impact assessment efforts, fostering transparency and trust in the assessment process.

Clarity in impact assessment entails defining clear criteria and indicators for measuring outcomes and impacts. By establishing well-defined metrics and benchmarks, stakeholders can systematically evaluate progress, identify areas of success or challenge, and make informed decisions about resource allocation and programmatic adjustments. Clear indicators also enable stakeholders to track trends over time, assess the effectiveness of interventions, and benchmark performance against established goals.

In addition to clarity, promoting understanding is paramount in impact assessment. This requires engaging stakeholders in meaningful dialogue, soliciting their perspectives and insights, and fostering a shared understanding of assessment goals, methodologies, and findings. By involving stakeholders throughout the assessment process, from design and data collection to analysis and interpretation, impact assessment can reflect diverse viewpoints and priorities, enhancing its relevance and legitimacy.

Enhancing understanding in impact assessment involves contextualizing findings within broader socio-economic, cultural, and environmental frameworks. By providing contextually relevant information and insights, impact assessment enables stakeholders to grasp the implications of assessment results for communities, ecosystems, and future decision-making processes. This contextual understanding is crucial for ensuring that assessment findings resonate with stakeholders and inform actionable strategies for positive change.

Clarity and understanding are essential principles that underpin effective impact assessment practices. By prioritizing clear communication, transparent methodologies, stakeholder engagement, and contextual relevance, impact assessment can generate insights that inform evidence-based decision-making, drive positive change, and advance sustainable development goals. As such, fostering clarity and understanding should be central objectives in the design, implementation, and dissemination of impact assessment efforts across diverse sectors and contexts.

USER EXPERIENCE REPORT

The User Experience (UX) Report for the Kick-off Meeting provides an overview of the participants' engagement, satisfaction, and overall experience during the inaugural meeting of the project. The kick-off meeting served as a foundational event to align stakeholders, introduce project objectives, and establish a collaborative framework for future endeavors.

Key Findings:

Participants expressed appreciation for the clear communication and comprehensive information provided prior to the kick-off meeting.

The agenda, objectives, and logistical details were effectively communicated, allowing participants to prepare and engage meaningfully. Presentations during the kick-off meeting were well-received for their clarity, relevance, and engagement. Visual aids, interactive elements, and opportunities for questions and discussions enhanced participant involvement and comprehension of key topics. Networking opportunities facilitated before, during, and after the kick-off meeting were highlighted as valuable components of the overall experience. Participants appreciated the chance to connect with peers, share insights, and establish relationships that would support future collaboration.

Feedback mechanisms were effective in soliciting input from participants regarding their experience during the kick-off meeting. Participants felt encouraged to share their thoughts, suggestions, and concerns, contributing to a culture of openness and continuous improvement. Participants welcomed the follow-up communication provided after the kick-off meeting, which included summaries of key discussions, action items, and timelines for next steps. Clear communication about project progress and future engagements fostered ongoing engagement and commitment among participants.

Enhanced Interactivity: Explore opportunities to further enhance interactivity and engagement during future meetings through innovative formats, interactive tools, and participatory activities. Diverse Networking Formats: Consider incorporating diverse networking formats to accommodate different preferences and facilitate meaningful connections among participants.

Accessibility and Inclusivity: Prioritize accessibility and inclusivity considerations to ensure that all participants, regardless of background or ability, can fully engage in the kick-off meeting and related activities.

Continued Feedback Loop: Maintain a continuous feedback loop throughout the project lifecycle, actively seeking input from participants to inform future meetings, initiatives, and improvements.

The User Experience Report for the Kick-off Meeting highlights the importance of prioritizing user experience in fostering engagement, collaboration, and success within project initiatives. By leveraging the insights and recommendations outlined in this report, organizers can optimize future meetings, enhance participant satisfaction, and ultimately drive positive outcomes for the project and its stakeholders.

FIRST PROGRESS REPORT

PURPOSE OF THIS REPORT

This report serves as a comprehensive record of the progress achieved during the ADAPT project, focusing on the period spanning from the second to the fifth month of implementation. This phase represents a crucial stage in the project's lifecycle, marking a transition from the foundational planning phase to the active execution of core activities. It is during this period that the initial strategies and frameworks began to materialize into actionable tasks, shaping the trajectory of the project. The report captures the work undertaken during these months, offering a detailed and transparent overview of the actions implemented, their immediate objectives, and their contributions to the broader goals of the project.

The primary purpose of this document is to document and analyze the activities carried out during this critical timeframe while also facilitating seamless communication among stakeholders. It provides a thorough account of the actions executed, detailing their scope, timelines, methodologies, and outcomes. Each activity is examined in relation to its strategic intent, demonstrating how it aligns with and advances the overarching objectives of the ADAPT initiative. This contextualized analysis not only highlights the interconnectedness of individual tasks but also underscores how their collective impact contributes to achieving key milestones in the project.

In addition, this report serves as a vital communication tool that fosters a shared understanding among all participants in the project. By presenting a clear and detailed narrative of the project's progress, the report ensures that stakeholders, partners, and team members are well-informed about the direction and outcomes of the activities undertaken during this period. This shared knowledge supports transparency, accountability, and collaboration, which are essential for a multi-stakeholder project like ADAPT.

Beyond its role as a progress tracker, this document aspires to be a resource for reflection and continuous improvement. By meticulously documenting and analyzing the efforts made during these months, the report captures valuable lessons learned, which can be leveraged to enhance the efficiency, impact, and sustainability of future project activities. This focus on learning and adaptation ensures that the knowledge gained contributes to the long-term success and sustainability of the ADAPT initiative, while also informing similar efforts in related domains.

PROGRESS IN THE INITIAL PHASE

The first months of the ADAPT represented a pivotal stage in its lifecycle, transitioning from the preparatory phase into the active execution of foundational activities. This initial period was marked by intensive collaboration among consortium partners to establish essential frameworks, tools, and strategies that will drive the project's long-term success. By focusing on strategic deliverables and practical outputs, the consortium has created a strong foundation for achieving the project's overarching objectives.

A cornerstone of this phase was the development of robust management and quality assurance systems. The completion of Deliverable D1.5: Quality Assurance Plan ensured that all project activities are guided by a rigorous framework to maintain excellence and consistency. This document provides clear criteria and methodologies for monitoring progress, evaluating outcomes, and upholding high standards across all work packages. Simultaneously, Deliverable D1.6: Risk Assessment Plan was finalized to proactively identify and mitigate potential challenges. By systematically addressing risks, this deliverable equips the consortium with the tools to adapt effectively to unforeseen circumstances, safeguarding the project's smooth progression.

The digital infrastructure of the "ADAPT" project began taking shape during this period with the initiation of Deliverable D2.1: Online Digital Platform Development. This platform is envisioned as a central tool for engagement, learning, and resource dissemination, catering to the needs of the project's diverse target audiences. Beyond the technical framework, efforts were made to prepare the content that will populate the platform, including the development of educational modules and video materials. These resources are being carefully designed to align with the project's goals of enhancing learning experiences and fostering meaningful interactions among participants.

Equally important were the activities aimed at enhancing communication and outreach. The completion of Deliverable D5.1: Dissemination & Communication Plan laid the groundwork for engaging stakeholders effectively and amplifying the project's impact. This strategic document outlines the approaches and tools to ensure the project's visibility and relevance across key audiences.

Alongside this, the consortium created Deliverable D5.2: Contacts Database, a comprehensive repository of key stakeholders and partners, which will facilitate targeted dissemination and foster collaboration.

One of the most visible milestones of this phase was the launch of the Project Website (Deliverable D5.3), a central hub for sharing information about the project. Preparing the website was a multi-step process that involved drafting and refining texts to ensure clarity and coherence while aligning with the project's goals. The final product is a professional and accessible platform that reflects the consortium's dedication to effective communication and engagement.

This initial phase also included preparatory work on the educational materials and tools that will be integral to the project's future success. The team began creating modules and video content for the online platform, ensuring that these resources are engaging, user-friendly, and tailored to the needs of mobile EU youth. This early investment in content development underscores the consortium's commitment to delivering high-quality resources that will drive impactful outcomes.

By achieving these milestones, the consortium has laid a solid foundation for the "ADAPT" project. The progress made during these early months demonstrates a clear commitment to collaboration, strategic planning, and quality execution. These accomplishments not only set the stage for the next phases of the project but also provide a model for effective and results-driven project management. The achievements of this initial phase serve as a testament to the team's shared vision and dedication to creating meaningful change for mobile EU youth and the communities they engage with.

DELIVERABLE 1.5: QUALITY ASSURANCE PLAN

The Quality Assurance Plan is a foundational document within Work Package 1, designed to ensure the consistent and high-quality implementation of the "ADAPT" project. It is designed to take place on the second month of the project. This deliverable provides a structured set of guidelines and protocols that all project partners must follow to evaluate and maintain the quality of their work throughout the project's lifecycle.

The Quality Assurance Plan outlines specific actions to be implemented, accompanied by concrete deadlines, ensuring that all quality control measures are timely and effective.

These actions include the regular monitoring of deliverables, adherence to agreed standards, and the use of measurable indicators to assess performance. Should the partnership identify low-quality activities in any Work Package, the Quality Assurance Plan details a series of corrective steps to address these issues promptly and efficiently, safeguarding the project's overall integrity.

Additionally, the Quality Assurance Plan emphasizes the importance of clear and effective communication among partners. Recognizing that miscommunication often leads to inefficiencies and reduced quality, the plan includes special measures to evaluate and enhance the quality of communication. Regular feedback mechanisms, communication audits, and guidelines for resolving conflicts are integral components of this approach. By implementing the Quality Assurance Plan, the "ADAPT" project ensures that its outputs meet the highest standards, fostering collaboration and delivering impactful results.

DELIVERABLE 1.6: RISK ASSESSMENT PLAN

Deliverable D1.6, part of Work Package 1, represents a critical step in safeguarding the "ADAPT" project against unforeseen challenges. Scheduled for completion in the third month of the project, this document provides a comprehensive risk analysis and response strategy, enabling the partnership to identify, anticipate, and mitigate potential risks that could impede the project's successful delivery.

The risk analysis section focuses on identifying external factors that could adversely affect the project. These factors may include economic fluctuations, regulatory changes, technological advancements, or unexpected delays in resource availability. By systematically categorizing and prioritizing these risks based on their likelihood and potential impact, the analysis ensures that the project team has a clear understanding of vulnerabilities that could affect key activities and outcomes.

The accompanying risk response strategy outlines concrete measures to address identified risks effectively. For each risk, the document provides a response framework that includes prevention strategies, contingency plans, and steps for risk mitigation. This proactive approach ensures that potential difficulties can be managed promptly and with minimal disruption to the project's timeline and objectives.

A key component of this deliverable is its forward-looking nature, emphasizing the importance of ongoing risk monitoring throughout the project. The document also proposes tools and processes for regular risk assessment, ensuring that emerging risks are identified and addressed as they arise.

By delivering this thorough risk analysis and response strategy early in the project, the "ADAPT" initiative equips its partners with the tools necessary to maintain resilience in the face of challenges. This proactive planning not only safeguards the project's progress but also reinforces the partnership's capacity to achieve its objectives with confidence and precision.

DELIVERABLE 2.1: ONLINE DIGITAL PLATFORM DEVELOPMENT

Deliverable D2.1, part of Work Package 2, marks a significant milestone in the "ADAPT" project through the development of an innovative Online Digital Platform. Scheduled for completion in the fifth month of the project, this platform is designed with the active contribution of all partners, ensuring it meets the diverse needs of the initiative while addressing modern challenges in digital communication and interaction.

The platform's development is particularly timely, as it responds to the ongoing necessity of digital interaction in a world profoundly shaped by the COVID-19 pandemic. With a focus on enabling effective communication and collaboration among individuals and groups from different countries, the platform prioritizes both the health and safety of participants and the seamless continuation of activities. This tool will not only support the research activities undertaken as part of the "ADAPT" project but also serve as a dynamic space for interaction among the program's participants.

Central to the platform's functionality is its ability to support robust research by enabling precise and inclusive sampling. The consortium will define a sampling strategy aimed at ensuring a minimum number of respondents across diverse demographics, including gender, age, socioeconomic background, and broad fields of study. This ensures that the outcomes derived from the research conducted via the platform are reliable, representative, and insightful.

The Online Digital Platform is envisioned as more than just a technological tool—it is a cornerstone of the project’s mission to foster collaboration, generate meaningful data, and enhance accessibility in research and interaction. Its innovative features and user-friendly design will support the objectives of "ADAPT" while addressing contemporary needs for safe and effective digital communication.

DELIVERABLE 5.1: DISSEMINATION & COMMUNICATION PLAN

Deliverable D5.1, part of Work Package 5, introduces the Dissemination & Communication Plan, a cornerstone document for effectively sharing the "ADAPT" project’s mission, progress, and results with targeted audiences. Scheduled for completion in the third month of the project, this plan provides a strategic framework for maximizing the reach and impact of the project’s activities while remaining flexible and adaptable to evolving needs.

At its core, the Plan outlines a comprehensive strategy for achieving the project’s communication and dissemination goals. It defines key objectives, target groups, messaging approaches, and the tools and platforms to be utilized.

The document ensures that stakeholders—including policymakers, researchers, educators, and the general public—are effectively engaged through tailored communication approaches. By leveraging diverse dissemination channels, such as social media, press releases, newsletters, events, and academic publications, the plan seeks to create a wide-reaching and impactful communication strategy.

One of the plan’s defining features is its dynamic nature. As a “living document,” the Dissemination & Communication Plan is designed to be regularly reviewed and fine-tuned throughout the project’s lifecycle. This adaptability is guided by continuous Monitoring and Evaluation processes that assess the effectiveness of communication and valorization activities.

By systematically measuring progress against established performance indicators, the project team can identify areas for improvement and implement adjustments as necessary to ensure that dissemination efforts remain aligned with project goals.

Furthermore, the Dissemination & Communication Plan envisions active collaboration among project partners, encouraging their contribution to communication efforts while maintaining consistency in messaging. It also provides the flexibility to accommodate localized or audience-specific approaches, ensuring that dissemination activities are contextually relevant and resonate with diverse stakeholder groups.

In addition to raising awareness about the project's activities and results, the plan emphasizes building meaningful engagement with stakeholders. This approach not only amplifies the visibility of the "ADAPT" project but also fosters dialogue, feedback, and potential collaboration, thereby enhancing the project's overall impact and sustainability.

The Dissemination & Communication Plan is more than a strategy—it is an evolving framework that integrates feedback and adapts to challenges, ensuring that the "ADAPT" project communicates its achievements effectively while remaining agile and responsive to changing circumstances.

DELIVERABLE 5.2: CONTACTS DATABASE

Deliverable D5.2, part of Work Package 5, involves the creation of a Contacts Database to support the communication and dissemination activities of the "ADAPT" project. Each project partner will develop a database specific to their country, which will serve as a centralized tool for organizing key stakeholders, target groups, and beneficiaries of the initiative.

Each partner's database will include a minimum of 50 contacts, ensuring a diverse and representative network of individuals and organizations. Among these, at least 20 key contacts will be identified by each partner, emphasizing representatives from the project's primary target groups and beneficiaries. This ensures that the database captures the perspectives and interests of those most directly impacted by the project's activities and outcomes.

The Contacts Database will play a crucial role throughout the project's implementation. It will enable efficient and targeted communication by serving as a reference point for distributing updates, event invitations, research findings, and other project-related materials. This systematic approach will enhance the dissemination and valorization of the project's results, strengthening engagement with key audiences and stakeholders.

Designed with flexibility in mind, the database can be expanded and updated as new contacts are identified over the course of the project. This adaptability ensures that it remains relevant and aligned with evolving needs, allowing partners to maintain an active and dynamic stakeholder network.

Deliverable D5.2 is an essential tool for fostering collaboration and ensuring that the "ADAPT" project maintains meaningful connections with its stakeholders. By streamlining communication and facilitating engagement, the Contacts Database will contribute to the project's overall success and sustainability.

DELIVERABLE 5.3: PROJECT WEBSITE

Deliverable D5.3, part of Work Package 5, is the development of the "ADAPT" project website, which will serve as the central online hub for all project-related information. This website will be a key tool for ensuring transparency, accessibility, and effective communication throughout the project's lifecycle.

The website will include essential details about the project's goals, objectives, activities, and progress, providing stakeholders with up-to-date information in a clear and user-friendly format. It will feature sections dedicated to project updates, deliverables, event announcements, and research findings, making it a dynamic resource for both internal and external audiences.

In addition to serving as an informative platform, the website will enable greater interaction with the project's target groups and beneficiaries. It will allow visitors to access downloadable resources, participate in discussions, and stay informed about the project's ongoing developments.

The design and structure of the website will be adaptable, ensuring it can evolve alongside the project. It will be regularly updated to reflect new milestones, achievements, and key findings, ensuring the content remains relevant and engaging throughout the duration of the project.

Ultimately, the Project Website will serve as a vital communication tool, amplifying the visibility of the "ADAPT" project and promoting its impact within the broader community.

DELIVERABLE 1.6: RISK ASSESSMENT PLAN

Deliverable D1.6, part of Work Package 1, represents a critical step in safeguarding the "ADAPT" project against unforeseen challenges. Scheduled for completion in the third month of the project, this document provides a comprehensive risk analysis and response strategy, enabling the partnership to identify, anticipate, and mitigate potential risks that could impede the project's successful delivery.

The risk analysis section focuses on identifying external factors that could adversely affect the project. These factors may include economic fluctuations, regulatory changes, technological advancements, or unexpected delays in resource availability.

Through systematically categorizing and prioritizing these risks based on their likelihood and potential impact, the analysis ensures that the project team has a clear understanding of vulnerabilities that could affect key activities and outcomes.

The accompanying risk response strategy outlines concrete measures to address identified risks effectively. For each risk, the document provides a response framework that includes prevention strategies, contingency plans, and steps for risk mitigation. This proactive approach ensures that potential difficulties can be managed promptly and with minimal disruption to the project's timeline and objectives.

A key component of this deliverable is its forward-looking nature, emphasizing the importance of ongoing risk monitoring throughout the project. The document also proposes tools and processes for regular risk assessment, ensuring that emerging risks are identified and addressed as they arise.

By delivering this thorough risk analysis and response strategy early in the project, the "ADAPT" initiative equips its partners with the tools necessary to maintain resilience in the face of challenges. This proactive planning not only safeguards the project's progress but also reinforces the partnership's capacity to achieve its objectives with confidence and precision.

SUMMARY

The "ADAPT" project has made significant progress through the successful completion of several key deliverables. Deliverable 1.5, the Quality Assurance Plan, was developed to establish clear guidelines for maintaining high standards throughout the project. This plan includes actions with concrete deadlines and strategies for addressing any quality issues, as well as measures to improve communication between partners to ensure smooth collaboration.

In the third month, Deliverable D1.6, the Risk Analysis and Response Strategy, was completed. This document identified potential external risks, such as economic or regulatory changes, and provided a proactive framework to mitigate them, ensuring the project stays on track despite unforeseen challenges.

Deliverable D2.1, the Online Digital Platform Development, was achieved in the fifth month, creating a cutting-edge platform for research and interaction. This platform facilitates communication among partners and participants while also supporting the research activities, ensuring a broad and reliable respondent base.

As part of the dissemination strategy, Deliverable D5.1, the Dissemination & Communication Plan, was finalized, outlining the communication approach for raising awareness and engaging stakeholders. This "living document" remains adaptable, evolving with the project's needs and outcomes.

Additionally, Deliverable D5.2, the Contacts Database, was established, organizing a network of over 50 contacts per partner, including key stakeholders and beneficiaries. This ensures effective communication and outreach throughout the project.

Finally, the Project Website (D5.3) was launched as a central hub for all project information, ensuring transparency and enhancing engagement with target groups and the broader public. These deliverables collectively contribute to the project's communication, collaboration, and overall success.

UPCOMING ACTIVITIES

As the ADAPT project progresses into the second reporting period, the primary focus will be on implementing key activities and deliverables that are integral to the project's success. Building on the groundwork established in the first months, the upcoming period will involve more practical and hands-on initiatives across multiple Work Packages.

For Work Package 2, the next steps will include refining and expanding outreach campaigns, tools, and initiatives designed to engage mobile EU youth in their local social and democratic life. This phase will focus on further identification efforts, reaching out to more youth populations, and fine-tuning the approaches developed during the earlier stages. The team will also start organizing targeted workshops and campaigns aimed at raising awareness about civic engagement and social integration.

Work Package 4 will focus on data collection and evaluation efforts. The consortium will continue monitoring the effectiveness of the engagement strategies and will start applying evaluation frameworks to assess the success of the tools and outreach activities developed in the first phase. Surveys, interviews, and other tools will be used to gather both qualitative and quantitative data, which will inform the project's future activities.

Work Package 5 will further its dissemination efforts by finalizing communication strategies, expanding the project's digital presence, and increasing outreach to relevant stakeholders. Additionally, there will be a continuous effort to design and distribute printed and digital materials that communicate the importance of the project and encourage participation.

The key deliverables expected for the next phase will include:

- Updated dissemination materials
- Ongoing evaluation reports
- Progress in outreach initiatives
- Stakeholder engagement and updated platform content

SECOND PROGRESS REPORT

PURPOSE OF THIS REPORT

This progress report provides an overview of the activities and actions undertaken during the sixth to ninth months of the "ADAPT" project. These activities, designed to advance the project's objectives, span across three key Work Packages: Work Package 2 (Identification and raising awareness of mobile EU youth participation in local social and democratic life), Work Package 4 (Evaluation), and Work Package 5 (Impact & Dissemination).

Under Work Package 2, targeted initiatives were implemented to identify and engage mobile EU youth, fostering their awareness and active participation in local social and democratic life. Activities included the development of tools and campaigns to highlight the importance of civic engagement and social integration. These efforts aimed to address barriers to participation and ensure that mobile EU youth are equipped with the knowledge and resources needed to engage meaningfully in their local communities.

Work Package 4 focused on the systematic evaluation of the project's ongoing activities and outcomes. Evaluation metrics were defined and applied to assess the effectiveness of implemented strategies, ensuring that objectives were being met and identifying areas for improvement. This Work Package also supported data collection and analysis, providing valuable insights to refine future activities.

Under Work Package 5, dissemination efforts continued with impactful initiatives aimed at raising the visibility of the "ADAPT" project and its achievements. Key activities included the expansion of communication channels, the organization of stakeholder outreach efforts, and the creation of materials to amplify project impact.

Preparation for upcoming events was a major focus during this period. Efforts were made to ensure smooth planning and organization, including logistical arrangements, agenda setting, and stakeholder coordination, all aimed at ensuring the success of these events.

This report highlights the progress made in these areas, demonstrating the project's commitment to achieving its objectives and fostering meaningful impact.

PROGRESS IN THE SECOND PHASE

The sixth to ninth months of the "ADAPT" project marked a crucial period of transition and strategic action, as the consortium focused on both advancing foundational elements and preparing for the implementation of key project activities.

This phase was characterized by intensive organizational work, the completion of several critical deliverables, and the initiation of planning processes that would pave the way for impactful events in the final stages of the project. Despite the challenges encountered, such as rescheduling training activities, this period demonstrated the project's adaptability and commitment to achieving its overarching objectives.

A key highlight of this phase was the successful delivery of a series of essential project outputs, each reflecting a meticulous approach to research, analysis, and dissemination. Deliverable D2.3: Report on Survey Findings and Deliverable D2.4: Quantitative and Qualitative Analysis were significant milestones, providing a comprehensive understanding of the factors influencing the participation of mobile EU youth in social and democratic life.

These reports, rooted in both empirical data and qualitative insights, not only shed light on barriers to engagement but also offered actionable recommendations for addressing them. Together, they formed a robust evidence base that would guide subsequent interventions and activities within the project.

The submission of the Interim Evaluation Report (Deliverable D4.1) marked another important accomplishment. This report provided a detailed assessment of the project's progress to date, evaluating the effectiveness of implemented strategies and identifying areas for refinement. The insights derived from this evaluation were instrumental in ensuring that the project remained aligned with its goals and adapted dynamically to evolving circumstances.

In parallel, dissemination efforts reached new heights through the completion of Deliverables D5.4 and D5.5: Printed and Electronic Dissemination Materials, which significantly amplified the visibility of the "ADAPT" project. These materials were designed to communicate the project's mission, objectives, and achievements to a broad audience, fostering greater awareness and engagement among stakeholders.

In addition to delivering these outputs, the consortium invested substantial effort into planning and organizing the events that would take place in the final phase of the project. This included detailed logistical arrangements, stakeholder coordination, and the development of comprehensive agendas to ensure the success of these events.

Recognizing the need to adjust timelines for training activities, the team demonstrated flexibility by rescheduling these sessions and initiating their preparation early.

This proactive approach not only mitigated potential delays but also allowed the consortium to enhance the quality and impact of the training programs by incorporating insights from the interim evaluation and survey findings.

Theoretical work during this phase also advanced significantly, as the team refined educational frameworks, engagement strategies, and tools to support the project's goals.

The creation of tailored materials for upcoming events, such as training modules and videos, underscored the project's commitment to delivering high-quality content that would resonate with mobile EU youth and other stakeholders. By focusing on the interconnectedness of these theoretical and practical components, the consortium ensured a holistic approach to achieving the project's objectives.

Overall, the sixth to ninth months of the ADAPT project represented a period of intensive progress and preparation, laying a strong foundation for the final implementation phase.

Through the successful completion of deliverables, strategic adjustments to project timelines, and meticulous planning for future activities, the consortium demonstrated resilience, adaptability, and a steadfast commitment to fostering meaningful and lasting impact.

This period of reflection and action has set the stage for the project's continued success, as the team moves closer to realizing its vision of empowering mobile EU youth and enhancing their engagement in social and democratic life.

DELIVERABLE 2.3: REPORT ON SURVEY FINDINGS

Deliverable D2.3, completed in the sixth month of the "ADAPT" project under Work Package 2, represents a significant step in understanding the perspectives and experiences of mobile EU citizens. This deliverable involved the preparation of a detailed report summarizing the findings of an online survey conducted across all participating countries.

The survey was designed to gather insights into the social and democratic participation of mobile EU citizens in their local communities. A minimum of 30 responses were collected from each partner country, ensuring a diverse and representative dataset.

The survey questions covered a range of topics, including challenges to civic engagement, factors influencing participation, and recommendations for fostering greater involvement in social and democratic life.

To reach respondents effectively, the survey was distributed using multiple channels. The initial outreach leveraged the Contacts Database developed in Deliverable D5.2, providing a ready-made network of stakeholders and beneficiaries.

Social media platforms were also utilized to amplify the reach of the survey, targeting a broader audience and encouraging participation from underrepresented groups.

The resulting report offers a comprehensive analysis of the collected data, identifying key trends, barriers, and opportunities related to the engagement of mobile EU citizens. It highlights country-specific insights as well as overarching themes that inform the project's objectives.

These findings will serve as a foundation for subsequent activities, guiding the development of targeted strategies and interventions aimed at enhancing youth participation in local social and democratic processes.

Deliverable D2.3 reflects the project's commitment to evidence-based approaches, ensuring that activities are informed by the lived experiences of its target groups.

DELIVERABLE 2.4: QUANTITATIVE AND QUALITATIVE ANALYSIS

Deliverable D2.4, completed in the sixth month under Work Package 2, focuses on the comprehensive analysis of data collected through the online survey conducted for Deliverable D2.3.

This deliverable provided a deeper understanding of the reasons behind the low participation of mobile EU citizens in local social and democratic life by employing both quantitative and qualitative methodologies.

The analysis was led by A.S.E.L. RO in collaboration with the project partners, ensuring a cohesive approach and shared expertise. Based on predefined criteria and indicators established during the survey design phase, the collected data was meticulously processed and organized. This included creating graphical representations such as charts, tables, and infographics to visually convey the patterns and trends identified in the survey responses.

The quantitative analysis examined measurable factors, including participation rates, demographic breakdowns, and geographic disparities, offering a clear statistical picture of the engagement levels among mobile EU citizens. Simultaneously, a qualitative analysis was performed to interpret open-ended responses and contextualize the numerical findings.

This approach allowed the team to explore the underlying motivations, challenges, and barriers faced by participants, uncovering nuanced insights that might not be captured by quantitative data alone.

The findings from Deliverable D2.4 revealed critical factors contributing to low participation, such as language barriers, lack of information, and limited access to resources. These insights serve as a foundation for developing targeted strategies to address these barriers in subsequent project activities.

By integrating both analytical approaches, Deliverable D2.4 provides a well-rounded perspective that supports evidence-based decision-making and ensures the project remains aligned with the needs of its target groups.

DELIVERABLE 4.1: INTERIM EVALUATION REPORT

Deliverable 4.1, the Interim Evaluation Report, was completed during the ninth month of the ADAPT project as part of Work Package 4.

This report represents a mid-cycle evaluation, providing a comprehensive analysis of the project's progress, management practices, and outcomes to date. It serves as both a reflective tool for assessing the current state of the project and a strategic guide for transitioning to its next phases.

The report covers three critical areas: content-related progress, financial progress, and management efficiency. An in-depth analysis was conducted to evaluate how well the project activities aligned with the intended objectives and timelines.

Financial performance was reviewed to ensure efficient allocation and utilization of resources, and any discrepancies were highlighted for corrective action.

Key to the process was the evaluation of technical work quality by members of each partner organization. The Work Package Leader distributed a detailed evaluation questionnaire, designed to gather feedback on the execution and coordination of activities led by each partner.

Partners provided insights on the organization, collaboration, and effectiveness of the tasks, as well as the relevance and quality of outputs for the target groups.

The Interim Evaluation Report also includes recommendations for concluding current Work Packages and ensuring a smooth transition to the next phases. This includes identifying best practices, addressing challenges, and proposing strategies to maintain momentum and quality as the project progresses toward its final deliverables.

Deliverable D4.1 not only ensures accountability and transparency but also fosters a culture of continuous improvement. By enabling partners to reflect on their roles and contributions, this evaluation establishes a strong foundation for the successful completion of the "ADAPT" project.

DELIVERABLES 5.4 AND 5.5: PRINTED AND ELECTRONIC DISSEMINATION MATERIALS

Deliverables D5.4 and D5.5, key components of the "ADAPT" project's dissemination strategy, were designed to maximize the visibility and outreach of the project through diverse communication channels. These deliverables aimed to effectively inform target audiences and stakeholders about the project's goals, activities, and progress, leveraging both traditional and digital media.

Deliverable D5.4: Printed Dissemination Material

Completed during the fifth month of the project, this deliverable involved the creation and distribution of printed materials that highlight essential information about "ADAPT." These materials included brochures, flyers, and posters, designed to be visually engaging and accessible. The content focused on explaining the project's objectives, progress, and anticipated outcomes, tailored to resonate with diverse audiences, including local communities, policymakers, and potential beneficiaries.

The printed materials were distributed at partner institutions, community centers, and public events, ensuring broad reach and engagement at the grassroots level.

Deliverable D5.5: Electronic Dissemination Material

Delivered in the seventh month, this activity expanded the dissemination efforts to the digital sphere. Electronic materials, including newsletters, social media posts, and digital brochures, were developed to engage a wider and more dynamic audience. These materials were hosted on the project website (established in Deliverable T5.3) and amplified through partners' institutional websites and social media platforms.

The electronic dissemination strategy aimed to reach at least 10,000 people, ensuring high visibility and accessibility.

Both deliverables complemented the dissemination goals of Deliverable T5.3 by promoting the project website, which was expected to achieve at least 5,000 unique visits. Together, printed and electronic materials created a cohesive strategy for raising awareness and ensuring that "ADAPT" reaches diverse audiences across different platforms.

By combining traditional and digital outreach methods, Deliverables D5.4 and D5.5 significantly contributed to the project's impact, establishing a strong foundation for continued engagement and dissemination efforts throughout the project's lifecycle.

SUMMARY OF THE SECOND PROGRESS REPORT

The second progress report of the "ADAPT" project highlights the activities and achievements from the sixth to ninth months of implementation. This period saw significant advancements across key Work Packages, including Work Package 2 (Identification and raising awareness of mobile EU youth participation in local social and democratic life), Work Package 4 (Evaluation), and Work Package 5 (Impact & Dissemination).

In Work Package 2, Deliverable D2.3 focused on the analysis of data from an online survey targeting mobile EU citizens. The survey collected responses from at least 30 individuals per partner country, providing valuable insights into their social and democratic participation. Building on this, Deliverable D2.4 involved quantitative and qualitative analyses to identify the barriers to engagement and understand the reasons for low participation. These findings laid the groundwork for tailored strategies to enhance youth involvement.

Under Work Package 4, Deliverable D4.1 marked the completion of the Interim Evaluation Report. This mid-cycle assessment evaluated the project's content-related and financial progress, reflecting on management efficiency and providing recommendations for transitioning to subsequent phases. Partners shared feedback on activities and deliverables, ensuring a collaborative and transparent evaluation process.

In Work Package 5, dissemination activities expanded with the completion of Deliverables D5.4 and D5.5. Printed and electronic dissemination materials were developed to promote the project, combining traditional outreach with digital tools. These efforts enhanced visibility, with the project website and partners' platforms reaching thousands of stakeholders.

Additionally, preparations for upcoming events began to ensure smooth execution and effective stakeholder engagement. This progress demonstrates the project's commitment to its objectives and sets the stage for impactful future activities

UPCOMING ACTIVITIES

Moving into the second half of the project's implementation, the upcoming phase will focus on the execution of key events, including the Youth Exchange, the Study Visit, and the Youth Festivals. These events will play a crucial role in fulfilling the project's objectives and engaging mobile EU youth in meaningful ways.

For Work Package 2, the core activities will continue with an emphasis on refining the engagement strategies that have already been developed. The team will focus on managing and executing the Youth Exchange and Study Visit, ensuring that the key objectives of increasing civic engagement and fostering social inclusion are met. The next period will also see the collection of feedback from these events, providing valuable data for future activities and offering insight into the effectiveness of earlier efforts.

Work Package 4 will focus on the evaluation of these major events. The team will carry out assessments of the Youth Exchange, Study Visit, and other ongoing outreach activities, collecting data and feedback from participants to gauge the effectiveness of the events. This period will involve analyzing how well the project is achieving its goals and identifying areas that may need further attention.

Work Package 5 will continue its dissemination work, but with increased attention on promoting the major events and ensuring that the project reaches a wider audience. This will include generating materials for the Youth Festivals, organizing promotional campaigns, and coordinating outreach efforts to keep stakeholders informed about the project's progress.

The main deliverables for this period will include:

- Evaluation reports on the Youth Exchange and Study Visit
- Dissemination materials for the Youth Festivals
- Stakeholder engagement reports
- Continued development of communication and outreach strategies

THIRD PROGRESS REPORT

PURPOSE OF THIS REPORT

The third progress report of the "ADAPT" project outlines the activities carried out between the tenth and twenty-fourth months of implementation, reflecting substantial progress in advancing the project's goals. This period was marked by a diverse range of activities aimed at fostering collaboration, evaluating key events, and documenting outcomes to ensure accountability and impact.

A significant focus during this period was on preparing and managing agendas and minutes for project-related meetings. This involved drafting agendas, soliciting input from all partners, finalizing the agendas, and distributing them to participants. Similarly, meeting minutes were summarized, sent out for review and approval, and finalized to ensure comprehensive documentation of discussions and decisions. These actions enhanced coordination and ensured that all partners remained aligned with the project's objectives.

Evaluative activities were also a central theme. The conducted Study Visit in Greece and the Youth Exchange in Romania were both evaluated extensively. These evaluations assessed the organization, participation, and outcomes of these events, providing valuable feedback to refine future activities.

A notable highlight of this period was the completion of the First Festival Report, which documented the main activities performed and results achieved during the festival. The report captured the event's impact on stakeholders, its success in promoting project goals, and the lessons learned for future iterations.

This period also encompassed several other initiatives, including preparatory work for upcoming events, dissemination efforts, and stakeholder engagement. Collectively, these activities demonstrate the project's commitment to fostering collaboration, engaging stakeholders, and achieving meaningful impact.

The progress made during this phase reflects the dedication and synergy of all partners, setting the stage for the successful culmination of the "ADAPT" project.

PROGRESS DURING THE FINAL PHASE

The 10th to 24th months of the ADAPT project marked a period of intense activity and profound achievement, as the consortium transitioned from preparatory work to the full-scale implementation of the project's core events.

This final phase represented the realization of the project's vision, with a series of carefully planned and executed activities designed to empower mobile EU youth, foster collaboration, and deliver meaningful impact to communities and stakeholders alike.

The cornerstone of this phase was the successful execution of the project's flagship events. The Youth Exchange, Study Visit, 1st and 2nd Youth Festivals, and the Youth Mobility in Latvia were implemented sequentially, each contributing to the overarching goals of the project. These events were designed to bring mobile EU youth together, fostering opportunities for shared learning, skill-building, and the cultivation of a sense of belonging and active participation in their host communities.

The phase culminated in the Final Conference, which served as both a celebration of the project's achievements and a platform for reflecting on the lessons learned, while also setting the stage for sustaining the project's impact into the future. Each event was meticulously planned to ensure that it delivered on its objectives. The Youth Exchange provided participants with an environment to exchange ideas, learn from one another's experiences, and build the confidence to engage in local social and democratic life.

The Study Visit was a hands-on initiative that allowed participants and stakeholders to witness and understand best practices in youth engagement and mobility.

The Youth Festivals, celebrated in two iterations, brought together diverse participants to promote the importance of cultural integration and civic engagement. These festivals also served as dynamic platforms for showcasing the project's achievements to a broader audience, further amplifying its reach and influence.

A critical aspect of this phase was the collection of feedback from participants following each event. This feedback was systematically gathered through surveys, interviews, and informal discussions, ensuring that participants' voices were heard and their experiences thoroughly understood.

The majority of the feedback was highly positive, with participants expressing satisfaction with the relevance and quality of the events. Many highlighted the value of the initiatives in building their awareness, enhancing their skills, and fostering meaningful connections with peers and stakeholders. This feedback not only affirmed the success of the activities but also provided invaluable insights to further refine and improve future initiatives.

Parallel to the implementation of these events, the consortium completed a range of essential deliverables that documented the progress and outcomes of the project. Reports such as the Study Visit Report (D2.5), Youth Exchange Report (D2.6), 1st and 2nd Festival Reports (D3.1 and D3.4), and the Final Evaluation Report (D4.2) provided comprehensive accounts of the activities undertaken, the objectives achieved, and the lessons learned. These deliverables not only ensured accountability but also served as resources for stakeholders and policymakers to replicate or adapt the project's methodologies in other contexts.

The production of training materials and videos for the Youth Mobility in Latvia further underscored the project's commitment to creating impactful and lasting resources. These materials were designed to provide practical guidance and inspiration for future youth mobility initiatives, extending the reach of the project's influence beyond its immediate timeline.

Throughout this phase, the consortium's dedication to fostering collaboration and stakeholder engagement remained steadfast. Regular communication, meticulous documentation, and a shared commitment to excellence ensured that all partners were aligned in their efforts.

The extensive preparation for the Final Conference involved coordinating agendas, refining materials, and engaging stakeholders to ensure the event effectively encapsulated the project's outcomes and celebrated its success.

This phase of the project not only realized the culmination of years of planning and effort but also laid the foundation for a lasting legacy. By empowering mobile EU youth, fostering collaboration, and delivering resources that resonate beyond the project's lifecycle, the "ADAPT" initiative has established itself as a transformative force in promoting inclusion, engagement, and positive change across communities.

The activities undertaken during this phase are a testament to the consortium's shared vision, dedication, and ability to overcome challenges, ensuring that the project's impact will endure for years to come.

DELIVERABLE 1.7: FINAL CONFERENCE AGENDA + MINUTES

Deliverable 1.7, titled Final Conference Agenda + Minutes, marked a critical milestone in the "ADAPT" project and was completed in the 24th month as part of Work Package 1. This deliverable ensured the successful organization and documentation of the project's final conference, a culmination of months of collaborative effort.

The responsibility for this deliverable rested with uDevelop, who played a pivotal role in preparing the agenda and managing the documentation process. The agenda creation began with drafting a comprehensive plan that included all practical details of the conference, such as session timings, speaker names, topics, and logistical information.

Special emphasis was placed on ensuring that the agenda accurately reflected the project's objectives and key accomplishments, while also accommodating opportunities for stakeholder engagement, discussions, and feedback.

To promote inclusivity and collaboration, uDevelop sought input from all project partners during the drafting process. Suggestions and recommendations were incorporated to create a final agenda that resonated with the diverse interests of attendees, ranging from policymakers and academics to community representatives and youth participants.

The finalized agenda was distributed well in advance of the conference, ensuring that all participants were informed and prepared.

Following the conference, uDevelop summarized the meeting minutes, capturing key discussions, decisions, and outcomes from the event. Draft minutes were circulated to all partners for review and approval, enabling accurate and comprehensive documentation. Once finalized, these minutes were shared with stakeholders as an official record of the conference proceedings.

Deliverable 1.7 served as a cornerstone for showcasing the project's achievements and fostering dialogue on future actions, ensuring the final conference was a memorable and impactful conclusion to the "ADAPT" project.

DELIVERABLE 2.5: STUDY VISIT REPORT

Deliverable D2.5, the Study Visit Report, was completed during the 10th month of the "ADAPT" project as part of Work Package 2. This deliverable focused on evaluating the Study Visit conducted in Greece, a key activity aimed at fostering knowledge exchange and raising awareness about youth participation in social and democratic life within the EU.

The Study Visit brought together participants, including project partners, stakeholders, and representatives of mobile EU citizens, to engage in discussions, workshops, and interactive sessions.

The agenda emphasized understanding the barriers faced by mobile EU youth in engaging with local social and democratic processes and exploring best practices to address these challenges.

The Study Visit Report provided a comprehensive evaluation of the event, covering its preparation, execution, and outcomes. It detailed the sessions conducted, the key themes discussed, and the contributions of the various participants. Particular attention was given to assessing the relevance and effectiveness of the activities in meeting the objectives of Work Package 2.

Feedback from participants was a crucial component of the report. Surveys and interviews were used to gather insights on the event's impact, organization, and areas for improvement.

The report also included recommendations for optimizing future study visits or similar events, ensuring continuous enhancement of project activities.

Overall, Deliverable 2.5 highlighted the importance of such collaborative engagements in fostering understanding and action toward greater participation of mobile EU citizens, contributing to the broader goals of the "ADAPT" project.

DELIVERABLE 2.6: YOUTH EXCHANGE REPORT

Deliverable 2.6, the Youth Exchange Report, was completed during the 15th month of the "ADAPT" project as part of Work Package 2. This deliverable centered on evaluating the Youth Exchange conducted in Romania, a pivotal activity aimed at promoting active citizenship and fostering social and democratic participation among mobile EU youth.

The Youth Exchange brought together young participants from diverse backgrounds and partner countries for a dynamic program of workshops, interactive sessions, and cultural exchanges.

The event's primary goal was to empower youth by enhancing their understanding of local democratic processes, providing a platform for dialogue, and encouraging the sharing of experiences related to social and civic engagement.

The Youth Exchange Report documented the event comprehensively, covering aspects such as its planning, implementation, and outcomes. The evaluation focused on the relevance of the activities, the level of engagement among participants, and the achievement of the event's objectives.

Key highlights included workshops on democratic participation, team-building exercises, and cross-cultural discussions that facilitated meaningful connections among attendees.

Feedback from participants formed a critical component of the report, with surveys and interviews revealing valuable insights into the event's impact.

The report also outlined recommendations for future exchanges, emphasizing the importance of fostering inclusivity and ensuring that activities remain accessible and engaging for all participants.

By documenting the successes and lessons learned, Deliverable D2.6 underscored the significance of such exchanges in building a sense of belonging and active participation among mobile EU citizens, contributing to the broader objectives of the "ADAPT" project.

DELIVERABLE 3.1:

1ST FESTIVAL REPORT

The 1st Festival Report, developed by A.S.E.L. RO with input and collaboration from all project partners, captures the highlights and achievements of the 1st Youth Festival in Bucharest, held during 23rd month of the ADAPT project.

This report serves as a comprehensive documentation of the activities carried out, insights gained, and the impact generated by the festival.

The Youth Festival brought together young participants from various EU countries, creating a vibrant and inclusive platform for cultural exchange and dialogue. The event focused on promoting youth participation in social and democratic life, aligning with the ADAPT project's objectives of empowering young voices and fostering active civic engagement. Delegates from each country shared perspectives on pressing issues, showcasing best practices and discussing innovative approaches to enhancing youth involvement in decision-making processes.

A significant aspect of the festival was its emphasis on communication and outreach. Each partner organization actively contributed to disseminating information and amplifying the project's impact through coordinated communication strategies.

Activities included interactive workshops, panel discussions, and group exercises designed to encourage cross-cultural understanding and collaboration. Social media campaigns and live updates from the festival further extended its reach, engaging a broader audience and generating enthusiasm among stakeholders.

The report outlines the methodologies used for organizing the festival, details the key activities and topics discussed, and highlights feedback from participants. It also evaluates the outcomes of the event, emphasizing its role in building networks among European youth and advancing the project's goals.

By documenting these elements, the 1st Festival Report provides a valuable resource for assessing the progress of the ADAPT project and shaping future initiatives.

DELIVERABLE 3.2: TRAINING MATERIAL PRODUCTION FOR YOUTH MOBILITY IN LATVIA

Deliverable D3.2, part of Work Package 3, involved the creation of training materials for the Youth Mobility initiative in Latvia. Spearheaded by ECRRED, with contributions from all project partners, this deliverable focused on designing comprehensive resources to enhance youth awareness about active citizenship and social inclusion opportunities. Completed during the 24th month of the ADAPT project, this initiative underscores the project's commitment to fostering informed and engaged youth communities across the EU.

The training material was crafted with input from experts in various fields, including local authorities, EU politicians, journalists, and policy makers. These stakeholders shared their specialized knowledge and practical advice, ensuring that the content was both relevant and actionable. The material was structured to address key aspects of civic engagement, such as understanding EU policies, navigating opportunities for youth mobility, and promoting inclusivity in diverse social contexts.

A cornerstone of this initiative was the incorporation of seminars into the training program. These sessions were tailored to equip young participants with the tools and knowledge necessary for active involvement in their communities and beyond.

Topics covered included strategies for influencing policy-making, building networks for social inclusion, and leveraging mobility opportunities for personal and professional growth.

The cross-border nature of the initiative added significant value, providing a platform for dynamic exchanges between participants and stakeholders from various countries. Real-world insights from journalists, local and national authorities, and EU representatives enriched the discussions, fostering a deeper understanding of civic responsibility and inclusivity.

This deliverable not only ensured that youth participants were well-prepared for the Mobility event but also contributed to the long-term goals of the ADAPT project by promoting sustainable models of active citizenship and social inclusion across the EU.

DELIVERABLE 3.3: YOUTH MOBILITY VIDEO MAKING

Deliverable 3.3, part of Work Package 3, focused on creating engaging video content during the Youth Mobility Seminars. Taking place in the 24th month of the ADAPT project, this initiative aimed to capture the experiences and voices of participants, ensuring their stories could be shared broadly as both promotional and dissemination material.

Each partner organization actively contributed by filming at least two videos or interviews during the seminars. These videos featured diverse content, such as candid reflections from participants, highlights from the interactive sessions, and testimonials on the impact of the Youth Mobility experience. By spotlighting individual perspectives, the project brought to life the transformative power of initiatives promoting active citizenship and social inclusion.

The production process emphasized authenticity and inclusivity. Interviews were conducted with participants, stakeholders, and speakers—including EU politicians, local policy makers, and community leaders—offering a well-rounded view of the seminars' activities and outcomes. Dynamic footage from workshops, group discussions, and cross-cultural exchanges added visual richness to the content, making it relatable and inspiring.

The videos served multiple purposes. They were integral to the project's visibility efforts, disseminated across social media platforms, project websites, and partner networks to reach a wide audience. They also acted as lasting testimonials to the value of the ADAPT project, creating a repository of real-world success stories that could be leveraged for future initiatives and advocacy efforts.

D3.3 exemplifies the strategic use of multimedia to amplify the ADAPT project's goals. By sharing participants' experiences and insights, the videos not only celebrated the achievements of Youth Mobility but also inspired broader engagement with the themes of active citizenship and social inclusion across Europe.

DELIVERABLE 3.4:

2ND FESTIVAL REPORT

Deliverable D3.4, part of Work Package 3, entailed the creation of the 2nd Festival Report, documenting the activities and outcomes of the second festival organized as part of the ADAPT project. Led by EQUALINE, with contributions from all partners, this deliverable captured the essence of the event, which took place during the 23rd month of the project.

The report serves as a comprehensive account of the festival's efforts to foster active youth participation in social and democratic life.

Building on the momentum of the first festival, the second festival brought together a diverse group of participants, including youth from various EU countries, policy makers, and representatives from local and national authorities.

It featured an array of interactive sessions, such as panel discussions, workshops, and cultural exchanges, all aimed at promoting dialogue on themes of active citizenship and social inclusion.

One of the highlights of this festival was the inclusion of video content generated during the Youth Mobility Seminars. These videos showcased participants' experiences, adding a personal and impactful dimension to the event. They were prominently featured in presentations and discussions, emphasizing the tangible impact of the ADAPT project on young individuals' lives.

The report details the methodologies employed in organizing the festival, key activities and discussions, and the outcomes achieved. It also includes insights from participants and stakeholders, shedding light on the broader implications of the event.

Communication activities played a crucial role, with partners using social media and other channels to amplify the festival's reach and visibility.

The 2nd Festival Report not only provides a thorough review of the event but also underscores its significance in advancing the ADAPT project's goals of empowering youth and fostering a more inclusive, participatory Europe.

DELIVERABLE 4.2:

FINAL EVALUATION REPORT

This comprehensive report captures a thorough evaluation of the project, including its objectives, activities, stakeholder feedback, impact, and key outcomes. It is designed to provide stakeholders with a detailed understanding of the project's successes, challenges, and the lessons learned throughout its implementation.

The report begins with an Executive Summary, which offers a high-level overview of the project's key achievements, the findings from the evaluation, and the final recommendations for follow-up actions. This section is intended to give readers a concise yet complete summary of the report's contents, highlighting the most important takeaways from the evaluation process.

In the Introduction, the report provides context by outlining the project's background, scope, and initial objectives. It also explains the purpose of the evaluation and the approach taken to assess the project's effectiveness. This section sets the stage for the rest of the report and helps the reader understand the framework and methodology used to evaluate the project.

The Objectives Achievement section details how the project's original goals were met. It compares the planned objectives to the actual outcomes, identifying areas of success and areas where adjustments were necessary. This analysis is based on the data collected throughout the project and provides a clear picture of how well the project performed relative to its initial goals.

The Project Activities section focuses on the key activities carried out during the project's lifecycle. It reflects on the milestones achieved, the challenges faced, and the strategies used to overcome them.

ADAPT Project Evaluation section compiles the feedback collected from various stakeholders, participants, and project partners. This feedback provides valuable insights into the effectiveness of the project from multiple perspectives, highlighting what worked well and where improvements could be made. Understanding these experiences is crucial for assessing the project's impact and learning from its execution.

An Impact Assessment follows, where the report evaluates the overall impact of the project, both in the short and long term. This section measures how well the project achieved its intended outcomes and assesses its broader contributions to the goals it set out to accomplish. The impact assessment provides a clear understanding of the project's significance and the value it has added to the community or field.

Finally, the Conclusion section offers a reflection on the project's overall achievements and lessons learned. It summarizes the key findings from the evaluation and provides recommendations for future actions. This section serves as a final reflection on the project, tying together the evaluation results and suggesting how the project's successes and challenges can inform future initiatives.

SUMMARY

The ADAPT project has made remarkable progress toward its goal of promoting active citizenship and social inclusion among European youth. Over the course of its timeline, key deliverables have been achieved, reflecting a strong collaborative effort among partners and stakeholders.

The 1st Festival Report detailed the outcomes of the Youth Festival in Bucharest, which created a platform for young participants from various EU countries to exchange ideas on civic engagement and democratic participation. The event emphasized the importance of cross-cultural collaboration and communication.

Subsequently, Training Material for Youth Mobility in Latvia was developed to prepare participants for seminars on active citizenship and social inclusion. The materials, enriched by contributions from diverse stakeholders, empowered youth to engage effectively in cross-border dialogues and initiatives.

During the Youth Mobility Seminars, partners captured videos and interviews for Youth Mobility Video Making, showcasing participants' experiences. These videos served as promotional tools to amplify the project's visibility and document its impact.

The 2nd Festival Report documented the second youth festival, which expanded on the success of the first. This event utilized video content and participant feedback to highlight achievements and foster engagement among a wider audience.

Finally, the Final Evaluation Report provided a comprehensive review of the project's overall impact. It outlined achievements, identified lessons learned, and proposed recommendations for sustaining the project's outcomes. Together, these deliverables illustrate the ADAPT project's commitment to empowering youth, fostering inclusion, and ensuring long-term impact.



ADAPT

**DIGITAL STEPS FOR THE SOCIETAL
AND POLITICAL INTEGRATION OF
MOBILE EU YOUTH**

**Kick-off Meeting Report &
Progress Reports**

Project Number: 101090099

www.adapt-youth.eu



European Center for Research and
Regional Development



**Co-funded by
the European Union**

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Education and Culture Executive Agency (EACEA). Neither the European Union nor the granting authority can be held responsible for them.